

Nr.	0	Vorgangsi	Vorgangsname	Dauer	Anfang	Ende	Vorgänger	Ressourcennamen								
									16	18	20	22	24	26	28	De 30
18		*	Genauen Zeitplan	1 Tag	Mon	Mon										
			erstellen		07.12.20	07.12.20										
19		*	Laufende Ist-Stand	20 Tage	Die 08.12.20	Mon	18									
			Überprüfung			04.01.21										
20		*?	Umsetzung/Test													
21		*	Planung	1 Tag	Die 05.01.21	Die 05.01.21										
22		*	Fehleranalyse	2 Tage	Mit 06.01.21	Don 07.01.23	121									
23		*	Fehlerbehebung	4 Tage	Fre 08.01.21	Mit 13.01.21	22									
24		*	Testing	1 Tag	Don 14.01.21	Don 14.01.2	123									
25		*	Abgabe	2 Tage	Fre 15.01.21	Mon 18.01.2	:24									









